

Subject: RE: Spark x CPH: Suggested path forward and alignment
Date: Wednesday, January 21, 2026 at 08:26:06 Pacific Standard Time
From: Nathaniel Nelson
To: Ratna Ramani, Eric Beebe, Keinan Zancck, Jeremy Wartnick, Len Josephs, Nathan Miles, John De Jesus
CC: Aaron Greene, Tommaso Chierchia

Correction – We are working with Harish (not Hardik).

From: Nathaniel Nelson <nnelson2@chewy.com>
Sent: Wednesday, January 21, 2026 9:16 AM
To: Ratna Ramani <rramani@Chewy.com>; Eric Beebe <ebeebe@chewy.com>; Keinan Zancck <kzanck@chewy.com>; Jeremy Wartnick <jwartnick@chewy.com>; Len Josephs <ljosephs@chewy.com>; Nathan Miles <nmiles1@chewy.com>; John De Jesus <jdejesus6@chewy.com>
Cc: Aaron Greene <agreene3@chewy.com>; Tommaso Chierchia <tchierchia@chewy.com>
Subject: RE: Spark x CPH: Suggested path forward and alignment

Thanks Ratna,

We've completed three working sessions with Hardik and Tamara across the CPH and Design teams. Following those discussions, Nathan Miles and I aligned on the feedback, along with the below direction, and outlined the forward-looking actions and timelines below.

-
Next Steps & Timeline

- BRD and Use Case Consolidation (by 1/30)
 - CPFR and Vendor Compliance will consolidate the BRDs and use cases into a single document per CPH team.
 - Multiple follow-up sessions with Hardik are planned to align on BRD criteria and expectations.
- Wireframe Development (by 1/30)
 - Nathan Miles, leveraging advanced AI tools, will load the finalized use cases and wireframes to generate a consolidated wireframe per use case, aligned to the proposed CPH design structure.
- Feedback & Final BRD Updates (post 1/30 session)
 - After the 1/30 feedback session, including both CPH and SPARK (Replenishment) - we will incorporate final feedback and publish the updated BRD.
- Final Technical Review (by 2/6)
 - By February 6 (or earlier), we will schedule a final review with both Tech teams to assess the BRD.
 - The Tech teams will require lead time to assess feasibility and architecture in order to define recommendations, resources and next steps.
- Design Resourcing
 - We have tentative buy-in from Design to begin building the CPH interface after February; however, formal approval from Richard is still required. If a dedicated design stakeholder cannot be confirmed, we will plan to outsource this work.

Please let us know if you'd like to adjust any timelines or if there are additional steps we should include.