

1 **PRFAQ: CPFR Module in Chewy Partner Hub**

2 **Status:** Working Draft
3 **Last Updated:** 2026-03-08
4 **Author:** Nathan Miles

5 **PRESS RELEASE**

6 **Chewy Partner Hub Expands CPFR Module, Bringing Daily Supply Chain Visibility to 3,200+**
7 **Vendors**

8 *Vendors gain self-service access to the forecast and replenishment data that drives their business—refreshed daily*
9 *instead of weekly, with vendors controlling their own distribution.*

10 Plantation, FL — June 2026 — Chewy, Inc. (NYSE: CHWY) today announced the launch of a Collaborative Planning,
11 Forecasting & Replenishment (CPFR) module within Chewy Partner Hub (CPH), Chewy’s digital platform for supply chain
12 partners. The CPFR module gives more than 3,200 vendors self-service access to their forecast, inventory, and
13 replenishment data—refreshed daily—so they can verify changes, resolve questions, and plan with Chewy without waiting
14 for weekly report cycles.

15 Today, many vendors receive CPFR data through weekly emailed reports. When a question arises mid-week—such as a
16 forecast discrepancy or an on-order quantity mismatch—vendors often must route requests back through their Chewy
17 Instock Manager for a manual re-pull and redistribution. Vendors also have limited ability to retrieve historical reports on
18 demand or control who within their organization receives CPFR distributions.

19 With the CPFR module in Chewy Partner Hub, vendors can access current and historical CPFR reports on demand through
20 a secure portal and manage their own distribution lists—adding or removing recipients without waiting on manual updates
21 from Chewy. This improves speed and transparency for vendors, while enabling Chewy teams to focus more time on
22 higher-value planning and collaboration.

23 “Before this, confirming the impact of change made for instance on a Wednesday, often required a lot of coordination just
24 to reconcile the numbers before end of week,” said Sarah Kowalski, Director of Supply Chain at Church & Dwight. “Now
25 my team can pull what we need on demand, and I decide who has access. That keeps us in planning mode instead of
26 troubleshooting—and helps us fulfill commitments faster to Chewy and our customers.”

27 “Our vendors are our partners,” said Dave Livesay, Sr. Director of Inventory Management at Chewy. “They deserve the kind
28 of access that lets them move faster, with less time chasing updates and more time aligning on the plan. The CPFR module
29 in Chewy Partner Hub gives vendors timely, self-service access to the data they already rely on, and is built on a
30 foundation that scales more seamlessly as our vendor community expands.”

31 The CPFR module will be available to all enrolled Chewy Partner Hub vendors at launch, with onboarding phased by tier to
32 ensure a smooth transition. Vendors currently receiving weekly CPFR reports will retain uninterrupted access to those
33 reports while gaining portal access as an additional channel. For more information on Chewy Partner Hub and its
34 expanding supply chain capabilities, vendors can contact their Chewy In-stock Manager or visit the Chewy Partner Hub
35 portal directly.

36 **INTERNAL FAQ**

37 **Q: This initiative was submitted for OP1 and didn’t make the cut. Why should we invest through allocation now**
38 **rather than resubmit in the next planning cycle?**

39 The CPFR data platform is the most capital-intensive and technically complex component of this initiative and is on track
40 for delivery on March 31, 2026. This investment has already been made. What remains is the portal integration: connecting

41 a portal for the vendor-facing experience in Chewy Partner Hub. Marginal effort to realize value on the existing investment
42 is bounded, well-scoped, and largely dependent on CPH engineering capacity instead of net-new infrastructure.

43 Waiting for the next OP1 cycle introduces three costs:

- 44 • First, a completed data platform sits unconsumed—there’s no vendor-facing value until the portal work is done.
- 45 • Second, the manual email-based distribution process continues to scale with a vendor base that has grown from
46 roughly 1,000 to over 3,200 and has line-of-sight to 4,150, with maintenance demands growing disproportionately.
- 47 • Third, every week that vendor distribution lists remain Chewy-managed is another week of exposure to misdirected
48 proprietary data—an event that has already occurred in isolated incidents with limited impact, but whose blast radius
49 grows with the vendor base.

50 Importantly—the OP1 submission wasn’t rejected on the merits of its business case; it was deprioritized due to competing
51 initiatives and late insertion into the planning cycle. The underlying value/ROI includes:

- 52 • ~\$1.4M in recurring annual benefit from ISM capacity reallocation alone
- 53 • documented cost avoidance of \$5M from a single forecast threshold event, and...
- 54 • \$15M in estimated annual exposure from recurring threshold issues. Allocation-funded progress now de-risks and
55 accelerates a future OP1 submission by demonstrating delivery momentum and reducing the remaining scope to a
56 well-defined increment.

57 **Q: How does the CPFR module maintain a unified vendor experience in CPH alongside other planned capabilities?**

58 The CPFR module is built within the existing Chewy Partner Hub architecture, using the same navigation patterns, design
59 language, and vendor-authentication framework that will underpin all CPH capabilities. Vendor isolation, admin controls,
60 and data governance are enforced at the platform—not implemented separately per module. Supporting this—the CPFR
61 and Vendor Compliance workstreams share a consolidated BRD and are coordinated through a unified integration plan to
62 prevent the kind of fragmentation that erodes vendor trust when modules feel like they were built for different users. As
63 additional capabilities come online, they inherit this shared foundation rather than introducing ‘forks in the road’.

64 **Q: What engineering resources are required to deliver the CPFR module in CPH, and what is the current readiness**
65 **state of the teams and assets involved?**

66 The CPFR data platform is being delivered by SC-BIE and is on track for March 31, 2026 deployment at network grain,
67 covering approximately 98.4% of active vendors. The remaining work is portal integration within CPH: **connecting the**
68 **platform to the vendor-facing experience, implementing vendor-managed distribution, and surfacing scorecard and**
69 **report-retrieval interfaces.** This scope has been defined through a consolidated BRD, detailed user stories, wireframes,
70 and a feasibility analysis completed in collaboration with teams that have since rotated to other priorities. What is needed
71 is CPH development capacity, a designated technical POC, and a dedicated coordination person to drive cross-team
72 translation between business requirements and engineering execution—a role that five successive departures have left
73 unfilled and that is currently being carried through allocation alone.

74 **Q: How is the CPFR module in CPH different from what vendors already receive through VDS?**

75 VDS is a premium analytics service providing broad, deep supply chain intelligence across a wide range of data domains to
76 65 strategic vendors. CPFR is a narrower subset of dataset focused specifically on forecast, inventory, and replenishment
77 data, provided at no cost to all enrolled vendors. The two serve fundamentally different needs: VDS serves vendors with
78 dedicated analytical teams whose scope extends well beyond CPFR, while the CPFR module in CPH serves the much
79 larger population of vendors—over 3,200 today—whose primary need is timely access to planning and replenishment data
80 that directly supports their day-to-day supply chain ops. The portal doesn’t replicate VDS functionality; it provides a self-
81 service access channel for data that vendors already receive and vendor-managed distribution.

82 **Q: What is the measurable impact, and what does success look like in 30/60/90 days or 12 months?**

83 We will measure success through a closed-loop set of adoption and deflection metrics tied to the current pain points:

84 **Baseline (pre-launch):**

- 85 • Volume of mid-week vendor requests for CPFR re-pulls / verification (tickets/emails/slack tags routed to ISMs/CPFR)

- 86 • Average turnaround time for mid-week “numbers verification” requests
- 87 • Count of distribution list change requests processed by Chewy teams
- 88 • Vendor coverage and distribution list size (blast radius exposure proxy)

89 **30 days (leading indicators):**

- 90 • Vendor orgs activated in CPH CPFR module (activation rate by tier)
- 91 • Report retrieval events per vendor org (weekly active vendor orgs)
- 92 • % of vendor orgs using self-service distribution management
- 93 • Reduction in “manual re-pull” requests among onboarded vendors

94 **60–90 days (behavior shift):**

- 95 • Sustained weekly active usage among revenue-weighted vendor cohort
- 96 • Measurable reduction in mid-week re-pull/support contacts for onboarded vendors vs baseline
- 97 • Reduction in Chewy-managed distribution list changes as default workflow

98 **12 months (outcome):**

- 99 • Majority of CPFR-covered revenue represented by active portal usage
- 100 • Verified ISM capacity reclaimed (measured via deflected request volume + time-per-request estimates)

101 Instrumentation will be implemented via standard CPH telemetry (page/report retrieval events, admin changes), plus
102 tagging of CPFR support contacts to compare onboarded vs not-yet-onboarded cohorts.

103 **Q: What engineering resources are required, what are the milestones, and what is the critical path?**

104 The remaining work is **CPH portal integration** against a CPFR data platform that is delivering March 31, 2026. The delivery
105 plan is milestone-driven to reduce risk and allow incremental progress even under constrained capacity.

106 **Milestones (example structure):**

- 107 1. Entitlement + vendor isolation wiring in CPH (auth, vendor mapping, access rules)
- 108 2. Report retrieval UX (current report + historical access)
- 109 3. Vendor-managed distribution administration (add/remove recipients, auditability)
- 110 4. Daily refresh surfacing + validation (data availability and parity checks vs weekly output)
- 111 5. Pilot tier rollout → phased GA (support readiness, onboarding comms)

112 **Critical path:** a named CPH technical counterpart + assigned CPH engineering capacity. The platform work is not the
113 gating factor; the gating factor is portal build capacity and integration sequencing within CPH.

114 **Q: What is the current state of business requirements, user research, and design readiness documentation?**

115 Business requirements are fully documented in a consolidated BRD covering both the CPFR and Vendor Compliance
116 workstreams. User stories have been written and mapped to portal capabilities. Wireframes for the vendor-facing
117 experience have been produced. A feasibility and alternatives analysis has been completed. Vendor sentiment has been
118 validated through a sample-based survey yielding 96% unweighted approval, and major enterprise vendors including Blue
119 Buffalo, Mars, and Nestlé Purina have explicitly requested portal-based access. What remains is translating these
120 business-artifacts into engineering plans—a process that requires active engagement from the CPH engineering team.

121 **Q: What are the primary risks to delivery, and what happens if we don’t proceed?**

122 The primary delivery risks are: (1) CPH engineering capacity remains unassigned, leaving the portal integration without a
123 development team—this is the single largest risk and is a resource decision, not a technical obstacle; (2) the VC
124 workstream unstalls and legitimately consumes CPH capacity first, pushing CPFR module work further out despite the
125 platform being ready; and (3) continued organizational churn erodes the institutional knowledge and cross-team
126 relationships needed to execute, a pattern that has already removed five key contributors from this initiative.

127 If we don’t proceed, a completed, governed data platform built for vendor-facing consumption sits idle. The email-based
128 distribution process continues to scale manually with a vendor base approaching 4,150, with maintenance demands
129 growing disproportionately. Chewy retains sole responsibility for managing vendor distribution lists, including the

130 exposure to misdirected proprietary data—a risk that has already materialized in isolated incidents and that grows with
131 every vendor added to the system. And the investment in business requirements, user stories, wireframes, and feasibility
132 analysis—work done specifically to de-risk and accelerate the portal build—depreciates as organizational context erodes.

133 EXTERNAL FAQ

134 Q: Will I still receive my weekly CPFR report by email?

135 Yes. Your weekly emailed CPFR report continues unchanged. Chewy Partner Hub provides an additional access channel—
136 it does not replace your existing email delivery. You will receive the same report on the same schedule, with the portal
137 available whenever you need to access data between reports or retrieve historical copies.

138 Q: How do I manage who on my team has access to our data in Chewy Partner Hub?

139 Chewy Partner Hub includes a self-service administration panel where you can add, remove, or update recipients within
140 your organization at any time. Changes take effect immediately—no need to submit a request through your Chewy Instock
141 Manager or CPFR team and wait for it to be processed. You control who on your team receives reports and who has portal
142 access, and you can update those settings as your team changes.

143 Q: Is the data in the portal the same data I get in my weekly report, or is it different?

144 The portal serves the same CPFR data that powers your weekly emailed report—forecast, inventory, and replenishment
145 metrics specific to your organization. The difference is freshness and availability: portal data is refreshed daily rather than
146 weekly, and you can access it any time. Reports in the portal reflect the same data your ISMs or CMs would see.

147 Q: When will my company have access, and what do I need to do to get started?

148 Access will be rolled out in phases, organized by vendor tier and following the module’s launch in Chewy Partner Hub.
149 Your Chewy Instock Manager or CPFR team will notify you when your organization is eligible and provide onboarding
150 instructions. There is no cost to participate, and vendors already enrolled in CPFR will not need to re-register.

151 Q: Will Chewy Partner Hub include other types of supply chain data in the future?

152 Chewy Partner Hub is designed as a platform for supply chain collaboration between Chewy and its vendor partners. The
153 CPFR module is far from the last capability planned for this foundation, and additional supply chain capabilities are
154 already in the development pipeline. We look forward to sharing more details as those become available.

155 TOP ASSUMPTIONS REQUIRING VALIDATION

- 156 6. **Revenue-weighted vendor adoption will reach majority within 12 months of launch.** Supported by 96% unweighted
157 approval rating (sample-based) and explicit enterprise vendor requests for portal access. However, approval of
158 concept and actual adoption are different behaviors; adoption rates across the long tail of small vendors are untested.
- 159 7. **CPH engineering capacity can be secured through allocation.** This is the single largest delivery risk. The portal
160 integration requires development capacity from the CPH engineering team, which is currently unassigned to this
161 initiative. Whether allocation alone can sustain the necessary engineering engagement through delivery is unproven.
- 162 8. **The VDS/CPFR scope distinction is clear enough to prevent merchandising pushback.** The internal FAQ answer
163 articulates the differentiation clearly, but it has not been tested with the actual merchandising stakeholders who
164 perceive a revenue threat. If this distinction does not hold under scrutiny, it could become a political blocker.
- 165 9. **No PM or TPM is currently assigned to the CPFR-in-CPH initiative.** The cross-team coordination required for
166 delivery—translation between business requirements and engineering execution, dependency tracking, and
167 stakeholder alignment—is currently being carried through allocation without formal role assignment. Whether this is
168 sustainable through delivery is an open question.

169 *This document is structured to serve as a standalone CPFR narrative and as a foundational backbone for integration with a*
170 *Vendor Compliance PRFAQ when that workstream’s details are finalized.*